COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2014

ESTI MATE SUMVARY 11: 46: 14
CONTI D C19702 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19702- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 67.0  DAYS TI ME ALLOW 100 WORK DAYS
SH 145 CORTEZ NORTH TO DOLORES PERCENT TIME:  67.00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO NHPP145A- 060
SH 145 CORTEZ NORTH TO DOLORES
NAME OF ROAD: 145A
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 07/ 25/ 2014 DATE TI ME STARTED 03/ 24/ 2014
P.O Box 1660 DATE LET 02/ 06/ 2014 DATE WORK BEGAN 03/ 24/ 2014
22419 County Road G DATE AWARDED 02/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 19/ 2014 DATE ACCEPTED
Cortez co 81321 DATE NOTI CE TO PROCEED 03/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,363, 777. 92 PARTI Ol PATI NG $ 1,069, 912. 32 $ 222, 682. 69
AWARD PRQIECT AMT: $ 5,672,075 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 81% TOTAL EARNI NGS 1,069, 912. 32 222,682.69
FUNDS AVAI LABLE: $ 5,293,865 60 STOCKPI LED MATERI ALS 107, 991. 13 1, 804. 04
GROSS EARNI NGS 1,177, 903. 45 224, 486. 73
TOTAL CLAI VB $ 0.00 RETAI NAGE -24,433. 46 -6, 680. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 153, 469. 99 217, 806. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 153, 469. 99 217, 806. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 217, 806. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 19702-BI D
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00019 *Renoval of Inlet 2.000
EACH
650. 00000
0010 202- 00090 *Renoval of Delineator 480. 000
EACH
4. 25000
0015 202- 00200 *Renoval of Sidewal k 1, 487. 000
SY
3.50000
0020 202-00201 *Renoval of Curb 1, 480. 000
LF
2.75000
0025 202-00220 *Renoval of Asphalt Mat 684. 300
SY
10. 00000
0030 202-00240  *Renpval of Asphalt Mat (Pl aning) 69, 411. 000
SY
1. 65000
0035 202-00810 *Renoval of G ound Sign 12. 000
EACH
108. 00000
0040 202-00821 *Renoval of Sign Panel 68. 000
EACH
48. 00000
0045 202-01130 *Renoval of Quardrail Type 3 4,629. 000
LF
1. 50000
0050 202-01300 *Renoval of End Anchor age 12. 000
EACH
115. 00000
0055 203-00060 *Enbankment Material (Conplete In Place) 540. 000
CY

35. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

15. 000
0. 000
15. 000

521. 600
0. 000
521. 600

1, 480. 000
0. 000
1, 480. 000

684. 300
0. 000
684. 300

3,617. 000
65, 761. 000
69, 378. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 01/ 2014

11: 46: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 300. 00
0. 00
63.75
0. 00
1, 825. 60
0. 00
4,070. 00
0. 00
6, 843. 00
108, 505. 65
114, 473. 70
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00100 *Muck Excavation 689. 750 674. 750
(% 15. 000 210. 00
14. 00000 689. 750 9, 656. 50
0065 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0070 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01565 Hydraul i ¢ Excavat or 10. 000 0. 000
HOUR 4. 250 437.75
103. 00000 4. 250 437.75
0080 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 6. 500 474.50
73. 00000 6. 500 474.50
0085 203-01597 *Pot hol i ng 40. 000 9. 000
HOUR 4.750 1, 662. 50
350. 00000 13. 750 4,812.50
0090 203-01622 Sweepi ng (Wth Pickup Broon 20. 000 2.000
HOUR 5. 000 550. 00
110. 00000 7.000 770. 00
0095 203- 02330 Labor er 20. 000 0. 000
HOUR 13. 000 325. 00
25. 00000 13. 000 325. 00
0100 208-00002 *Erosion Log (12 Inch) 200. 000 146. 000
LF 50. 000 250. 00
5. 00000 196. 000 980. 00
0105 208- 00020 *Silt Fence 600. 000 300. 000
LF 0. 000 0. 00
2. 00000 300. 000 600. 00
0110 208- 00035 *Aggr egat e Bag 141. 000 141. 000
LF 0. 000 0. 00

5. 50000 141. 000 775.50



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0120 208- 00050 *StormDrain Inlet Protection 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0130 208-00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 13. 000 650. 00
50. 00000 13. 000 650. 00
0135 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 1. 000 85. 00
85. 00000 1. 000 85. 00
0140 208-00206 *Erosion Control Supervisor 100. 000 62. 000
DAY 9. 000 1, 350. 00
150. 00000 71. 000 10, 650. 00
0145 208- 00300 *Tenporary Berms 200. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 210-00011  *Reset Mailbox Structure (Type 1) 54. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0155 210- 00012 *Reset Mailbox Structure (Type 2) 7.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0160 210- 00013 *Reset Mailbox Structure (Type 3) 7.000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0165 210-00810 *Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 14. 000 0. 000
EACH 7.000 3,675.00
525. 00000 7.000 3,675.00
0175 210- 04050 Adj ust Val ve Box 12. 000 0. 000
EACH 6. 000 1, 380. 00
230. 00000 6. 000 1, 380. 00
0180 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
270. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0190 213-00004 *Mul ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0195 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0200 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 40. 000 0. 000
d ass
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0205 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 40. 000 26. 250
HOUR 2.000 200. 00
100. 00000 28. 250 2,825.00
0215 304- 06000 *Aggregat e Base Course (C ass 6) 1,211.790 1,211.790
TON 0. 000 0. 00
23. 00000 1, 211. 790 27,871. 17
0220 304-09014 *Aggregat e Base Course (Special) 1, 959. 000 0. 000
TON 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19702-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 330. 000 248. 570
TON 8.170 1,021. 25
125. 00000 256. 740 32,092. 50
0230 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 48, 822. 000 0. 000
TON 537.590 38, 975. 28
72.50000 537.590 38, 975. 28
0235 411-10255  Enulsified Asphalt (Sl ow Setting) 26, 991. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 412- 00600 *Concrete Pavenent (6 |nch) 169. 000 169. 000
SY 0. 000 0. 00
70. 00000 169. 000 11, 830. 00
0245 506-01020 Ceogri d Rei nforcenent 1, 106. 500 1, 106. 500
SY 0. 000 0. 00
3. 00000 1, 106. 500 3,319.50
0250 604- 13005 *Inlet Type 13 (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 700. 00000 2.000 11, 400. 00
0255 605- 00004 4 Inch Non-Perforated Pipe Underdrain 260. 000 191. 000
LF 0. 000 0. 00
7.00000 191. 000 1, 337.00
0260 605- 00040 4 Inch Perforated Pipe Underdrain 652. 000 652. 000
LF 0. 000 0. 00
16. 00000 652. 000 10, 432. 00
0265 605- 84000 Subsurface Drain Qutlet 20. 000 20. 000
LF 0. 000 0. 00
22. 00000 20. 000 440. 00
0270 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 600. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0270 MATERI AL ALLOMANCE 3,131. 324
LF 0. 000 0. 00
19. 00000 3,131. 324 59, 495. 16



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19702-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 606- 02005 *End Anchor age (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0275 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0275 MATERI AL ALLOMANCE 8.153
EACH 0. 000 0. 00
1, 600. 00000 8.153 13, 044. 80
0280 607-11525 *Fence (Plastic) 1, 000. 000 110. 000
LF 0. 000 0. 00
5. 00000 110. 000 550. 00
0285 608- 00000 *Concrete Sidewal k 323. 000 323. 000
SY 0. 000 0. 00
63. 00000 323. 000 20, 349. 00
0290 608-00010 *Concrete Curb Ranp 276. 000 276. 000
SY 0. 000 0. 00
95. 00000 276. 000 26, 220. 00
0295 608- 00015 *Det ect abl e Wr ni ngs 240. 000 240. 000
SF 0. 000 0. 00
35. 00000 240. 000 8, 400. 00
0300 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 486. 000 1, 486. 000
LF 0. 000 0. 00
27.00000 1, 486. 000 40, 122. 00
0305 609-24004 *Qutter Type 2 (4 Foot) 72.000 72.000
LF 0. 000 0. 00
60. 00000 72.000 4,320. 00
0310 609- 24006 *Qutter Type 2 (6 Foot) 56. 000 56. 000
LF 0. 000 0. 00
80. 00000 56. 000 4, 480. 00
0315 609-60011  Curb Type 6 (Section M 1, 875. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 612-00001 *Del i neator (Type I) 332. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0325 612-00002 *Del i neator (Type I1) 128. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0330 612-00003 *Del i neator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0335 613-00200 *2 Inch Electrical Conduit 65. 000 65. 000
LF 0. 000 0. 00
65. 00000 65. 000 4,225.00
0340 613-07018 *Pull Box (18"x12"x8") 1. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0.00
0345 614-00011 *Sign Panel (dass I) 266. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0350 614-00012 *Sign Panel (Oass I1) 309. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0355 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
0360 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0.00
0365 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 82. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0370 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19702-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 614-72875 *Loop Detector Wre 400. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0375 MATERI AL ALLOMNCE Loop Dectector Wre 0. 000
LF 22.169 399. 04
18. 00000 22.169 399. 04
0380 614- 73005 *Piezo (Electric) (Cass Il) 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0380 MATERI AL ALLOMANCE Pi ezo Electric Cass 2 0. 000
EACH 0. 585 1, 405. 00
2,400. 00000 0. 585 1, 404. 00
0385 614-80385 *Runble Strip 32, 397. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0390 614- 85005 I npact Attenuator (Sand Barrel Array) 4. 000 2. 000
EACH 0. 000 0. 00
3, 800. 00000 2.000 7, 600. 00
0395 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
17, 200. 00000 0. 600 10, 320. 00
0400 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
510, 927. 00000 0. 500 255, 463. 50
0410 626-01000 Public Information Services 1. 000 0. 580
LS 0. 090 603. 00
6, 700. 00000 0. 670 4, 489. 00
0415 627-00005 *Epoxy Pavenent MarKking 1, 000. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 627-00011 *Pavenent Marking Paint (Wt erborne) 2, 000. 000 119. 200
GAL 157. 000 5,495. 00
35. 00000 276. 200 9, 667. 00
0425 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 3, 267. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0430 630-00000  *Fl aggi ng 5, 000. 000 610. 500
HOUR 446. 500 8, 260. 25
18. 50000 1, 057. 000 19, 554. 50
0435 630-00001 *Pilot Car Qperation 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0440 630- 00007 *Traffic Control Inspection 40. 000 25. 000
DAY 2.000 106. 00
53. 00000 27.000 1, 431. 00
0445 630-00012 *Traffic Control Managenent 100. 000 58. 000
DAY 10. 000 4, 750. 00
475. 00000 68. 000 32, 300. 00
0450 630- 80341 *Construction Traffic Sign (Panel Size A) 27.000 5. 000
EACH 0. 000 0. 00
10. 75000 5. 000 53.75
0455 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 32. 000
EACH 0. 000 0. 00
10. 50000 32. 000 336. 00
0460 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
0470 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
53. 00000 1. 000 53. 00



CONTI D C19702 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19702-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 17. 000
EACH 0. 000 0. 00
8. 75000 17. 000 148. 75
0480 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 0. 000 0. 00
19. 50000 5. 000 97.50
0485 630-80370 Concrete Barrier (Tenporary) 750. 000 365. 000
LF 0. 000 0. 00
50. 00000 365. 000 18, 250. 00
0490 630-80380 *Traffic Cone 500. 000 70. 000
EACH 80. 000 420. 00
5. 25000 150. 000 787.50
0495 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0500 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70016 F/ A Fuel Cost Adj ustnent 76, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70018 F/ A Roadway Snoot hness | ncentive 189, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 205, 000. 000 0. 000
FA 5, 568. 760 5,568. 76
1. 00000 5, 568. 760 5,568. 76
0520 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70025 F/' A Quality Incentive Paynent 229, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19702

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0530 700-70060 F/A Adjust Utilities 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 700-70380  F/A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0300 Bridge O02-E (R 5 Bridge Repair)

0540 202-00425 *Renoval of Bridge Railing

0545 606-01370 *Transition Type 3G

0545 MATERI AL ALLOWANCE

0550 606-11010 *Bridge Rail Type 10R

0550 MATERI AL ALLOWANCE

0555 606-11015 *Bridge Rail Type 10R (Special)

0555 MATERI AL ALLOWANCE

0560 609-60011  Curb Type 6 (Section M

CAT 0200 CURRENT AMI  $ 6,006, 879.62 $

536. 000 0. 000

LF 268. 000
6. 50000 268. 000

4.000 0. 000

EACH 0. 000
1, 400. 00000 0. 000
2.209

EACH 0. 000
1, 400. 00000 2.209

494. 000 0. 000

LF 0. 000
90. 00000 0. 000

312.318

LF 0. 000
90. 00000 312.318

43. 000 0. 000

LF 0. 000
91. 00000 0. 000

26. 887

LF 0. 000
91. 00000 26. 887

100. 000 0. 000

LF 0. 000

6. 00000 0. 000

186, 758. 98 $ 854, 974. 51

1,742.00
1,742.00

0. 00
0. 00

0.00
3,092. 60

0.00
0. 00

0. 00
28, 108. 62

0.00
0. 00

0.00
2,446.72

0. 00
0.00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19702- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: NHPP145A- 060 ESTI MATE NO 0004 11: 46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Bridge O02-E (R 5 Bridge Repair)

0565 615- 00050 *Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0.00
1, 900. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 61,857.00 $ 1,742.00% 35, 389. 94

CAT NO0301 Bridge O 02-E (RAVP)

0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 550. 000 1, 427.000
SY 0. 000 0. 00
1. 65000 1, 427. 000 2,354.55
0575 202- 00450 *Removal of Portions of Present Structure (C ass 1) 10. 000 0. 500
SY 1. 200 105. 60
88. 00000 1. 700 149. 60
0580 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
155. 00000 0. 000 0. 00
0585 202- 00502 *Renoval of Portions of Present Structure 16. 000 16. 000
CY 0. 000 0. 00
1, 750. 00000 16. 000 28, 000. 00
0590 202-05100 *Sandbl asting Rei nforcing Steel 10. 000 0. 000
SY 1. 800 34. 20
19. 00000 1. 800 34.20
0595 206- 00000 *Structure Excavation 165. 000 165. 000
CY 0. 000 0. 00
23. 00000 165. 000 3,795.00
0600 206- 00100 *Structure Backfill (dass 1) 65. 000 45. 000
cY 20. 000 1, 760. 00
88. 00000 65. 000 5,720. 00
0605 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 251. 000 100. 000
TON 71.780 5,204.05
72.50000 171.780 12, 454. 05
0610 515-00120 *Wat er proof i ng (Menbr ane) 1, 550. 000 893. 000
Sy 657. 000 12, 483. 00

19. 00000 1, 550. 000 29, 450. 00



CONTI D C19702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19702-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: NHPP145A- 060 ESTI MATE NO 0004 11:46: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 Bridge O 02-E ( RAMP)
0615 515-00400 *Concrete Seal er 105. 000 0. 000
SY 105. 000 630. 00
6. 00000 105. 000 630. 00
0620 515-00410 *Concrete Sealer (CalciumNitrite) 104. 000 0. 000
SY 104. 000 3,328. 00
32. 00000 104. 000 3, 328. 00
0625 518-01050 *Bri dge Expansi on Device (Special) 116. 000 91. 000
LF 25. 000 10, 625. 00
425. 00000 116. 000 49, 300. 00
0630 601-03000 *Concrete dass D 94.100 91. 100
cY 3. 000 1, 575. 00
525. 00000 94. 100 49, 402. 50
0635 601- 03540 *Concrete O ass DI (Deck Topping) 1. 000 0. 000
CcY 0. 130 100. 10
770. 00000 0. 130 100. 10
0640 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 513. 000 14, 425. 000
LB 88. 000 140. 80
1. 60000 14, 513. 000 23, 220. 80
0645 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
CAT 0301 CURRENT AMI  $ 247,441.30 $ 35,985.75 % 239, 938. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0655 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0660 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400 CURRENT AMI  $ 47,600. 00 $ 0.00% 47, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 6,363,777.92$

224,486.73$ 1,177,903. 25



